Midnite Mine Project Report,
Newmont. By 30~ A5 021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-19

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 30 — August 5, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 30 — August 5, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 2

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There were two minor property damages during the previous reporting week. An excavator made
contact with a riser in Pit 4 (no significant damage), and a rock chipped a loader window (remains in service).
Sherwood fire is mostly contained and the IMT has been terminated.

COMMUNITY LIAISON

o Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

¢ Notice received from the STOI Incident Commander that all work may proceed under hoot owl restrictions
with two additional conditions: 1) Police dispatch is to be notified every morning of work conducted and
2) Any person or company conducting work must have an approved fire suppression plan. Approval
granted by STOI fire management.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 4 August 2021;

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

¢ Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec
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Meeting Action ltems:

None.

EPA Plan/Document Approvals:

None.

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 2-5 August.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 30 — August 5, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials in the
Pit 4 Waste Containment Area (WCA).

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021).
Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

Stantec collected 3 samples from the Liner Bedding Material stockpile to verify the results of the last
quality control sample collected which indicated that the material tested may not meet specifications.
Samples were submitted to Budinger and Associates for gradation analysis and results are pending.
Newmont pressure tested the 10-inch HDPE Pit 3 Dewatering Pipeline and moved the pipeline into Pit 3.
Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 30 July. Visible dust from the crushing operation conformed with project requirements.
Stantec performed a mixing test to determine the quantity of Water Treatment Plant effluent required to
raise the conductivity of the water in the West Cell of the South Pond to 1,000 uyS/cm. The leak location
service, Hydrogeophysics Inc. requires higher conductivity for testing than the previous leak location
service required.

Stantec performed South Pond embankment stability inspection on 30 July. The embankment remains
stable and the water level in the South Pond piezometer remains below the action level.

Stantec measured the distance between monitoring pins at the Pit 4 tension crack and noted that
distance remained consistent with previous measurements at 53-7/8 inches.

Halme Construction suspended work on the Effluent Pipeline due to the Sherwood Fire and the high fire
hazard in the work area.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated| % of Planned | Estimated % of o,
Production | Volume' | Planned | Production | Volume' Planned Complete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 50,736 283% 419,456 695,212 166% 92%
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of )y
Production | Volume' | Planned | Production | Volume' Planned Com:)Iete
(yd?) (yd?) (yd®) (yd®)

HSWRP 1,889 0 0% 34,201 2,828 8% 4%
Pit 4 14,700 2,940 20% 182,980 321,496 176% 96%
Overburden
CSZ Cleanup 417 0 0% 2,000 28,700 1435% 574%
Total 34,925 53,676 154% 638,637 1,048,236 164% 91%
Aggregate Production
Drain Gravel 8,500 8,016 94% 158,100 125,098 79% 42%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Geomembrane
Bedding 8,500 7,977 94% 158,100 127,733 81% 33%
Total 17,000 15,993 94% 325,450 262,245 81% 38%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

Newmont continued to excavate the Pit 4 Overburden Middle stormwater channel.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

Approximately 4 to 5 gallons of hydraulic fluid spilled from the rear differential of a haul truck on 30 July.
The spill occurred on mine waste material. Effected materials were placed in Pit 4.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

Newmont received a new bucket for a 349 excavator and a rebuilt bucket for a 390 excavator.

Newmont demobilized the 2,200 gallon water truck on 4 Aug 2021.

SLV received a Caterpillar 730 articulated haul truck.

The following equipment was demobilized from the Site during this reporting period.

None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.

None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

All eight dust monitors were turned off for the entire week as shown in Table 2 below. Local area fires continued
to generate elevated TSP levels during this time-period. Both water trucks (4,000 and 9,000-gallon capacity) were
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used for dust suppression as needed during mine site construction activities. There were no construction
activities occurring for the Effluent Pipeline during this reporting period.

Bison Engineering is scheduled to be on site Thursday (8/12/2021) for monthly dust monitor calibrations.

Table 2 - TSP Dust Monitoring Locations during reporting period July 30 — August 5, 2021

Status
[Monitor ID Location Description Start Date clelelolm g
=T - T - - B R
r|lo|lol|lS|F|2|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | E E|E|E|E
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | E E|E|E|E
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | E E|E|E|E
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | E E|E|E|E
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | E E|E|E|E
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | E E|E|E|E
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | E E|E|E|E
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | E E|E|E|E
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Naotifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
Mine Site
Summary Report
Summary Memo for the South Pond Received by CQA on
Dewatering Well & Piezometer sent to 7114/2021
EPA on 7/18/2021
EPA TBD
2021-02 Modifications to Pit 3 Underdrain and 6/8/2021 EPA Approval
Dewatering Sumps Received 7/13/2021

Mine Site

Stantec Response to EPA Comments
were sent on 8/4/2021
Notice of Non-Compliance
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NNC No. and Title/Description CQA CQA/EPA Response

Dates Date(s)

None

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA —7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021
EPA Comments Received 7/14/2021 —
Stantec Preparing Responses

HC-2021-08 Use of Native Materials for Bedding Source 6/29/2021 CQA —7/14/2021
(Blue Creek Road Sample) EPA Approval
Effluent Pipeline Received 8/4/2021
STOI Approval Received on 8/3/2021

2021-05 June 2, 2021 Liner Bedding Gradation Test 7/6/2021 CQA - 7/13/2021
Results (Crusher Sample) EPA - TBD
Mine Site

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 8/2/2021

Effluent Pipeline EPA Accepted
8/4/2021

Halme submitted Tier 1 Facility
Application for Review 7/23/2021

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA - 7/22/2021
Repairs EPA - TBD
Mine Site

02970-08 Temporary Erosion Seed Mix as Installed on 7/6/2021 CQA - 8/4/2021
June 30, 2021 EPA - TBD
Mine Site

01300-05 South Pond Vibrating Wire Piezometer — 7/7/2021 CQA — 8/5/2021
Product Sheets and Calibration Certs. EPA - TBD
Mine Site

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA - 7/22/2021
through July 1, 2021 EPA - TBD
Mine Site

HC-02200-05 Soil Analysis/Proctor — Native Screened Soil 7/12/2021 CQA - 7/13/2021
from Blue Creek (for use as pipe bedding EPA - TBD
only)
Effluent Pipeline
STOI Approval Received 8/3/2021

02272-17 South Pond Liner Repair Data for July 16, 7127/2021 CQA - 8/1/2021
2021 EPA - TBD
Mine Site

Other Items

Item Title Comments

None
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Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the
2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e Rhoads Property Well Drilling Activities
e Pit 3 Pump Relocation

Initial Phase Inspections
e None

Follow-up Phase and Ongoing Inspections

e Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile - no restrictions on placement.

e Tracking Dust Monitoring System

e Effluent Pipeline — BMPs

o Effluent Pipeline — Density Testing/Backfill Reports

e South Pond Liner Leak Investigation and Repairs

e Pit 3 Dewatering Pipeline — Hydrostatic Test

e Pit 3 Liner Bedding Gradation Sample Retest

o Pit 4 Dewatering Risers — Installation of another set of risers UDS (310 feet) and WRDS (260 feet)

e Equipment Mobilization Inspections

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
o Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure 1 — Crushing and screening operations at the H WRP;' view looking northéést.
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Figure 2 — Placement of low activity/lo reactivity material into Pit 4 as required, view looking south.
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Figuer 3 — Excavation, loading and hauling of material from the South Waste Rock Pile — Mid loadout 2, view looking
southwest.

Figur 4 — Excavation, loading and hauling of material from the South Waste Rock Pile — Mid loadout 2, view looking
northeast.
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Figure 5 — Drainage ditch excavation in élbng East edge of Pit 4 O;/erburden.

igure 6 — Pressurizing the 10 HDPE pipé for
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 06-Aug-21
Print Date: 06-Aug-21

Aug 01 Aug 08 Aug 15 22 Aug 29

Activity ID [Activity Name RD % Start Finish
Complete
17. Excavation and placement of materials into Pit #4 60d 29-Mar-21 A| 29-Oct-21
17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit = 60d = 63% @ 29-Mar-21 A 29-Oct-21 |
17-1220  Excavate and Haul Pit 4 Overburden middle section 6d  90% @ 12-May-21 A 13-Aug-21

18. Complete Repair of South Pond - 23-Apr-21 A | 02-Sep-21

18-1040  Support South Pond Pumping Station Construction and Commisic =~ 20d = 70% | 23-Apr-21 A 02-Sep-21

18-1150  Commission the South Pond 20d = 50% @ 09-Jul-21 A 02-Sep-21

20. Haul and place Cover material over the Pit#4 WCA - 29-Mar-21 A| 23-May-22

20-1050  Haul Crushing and Screening Rejects Material to Pit#4 92d = 4%  29-Mar-21 A 16-May-22
20-1060  Produce Geomembrane Bedding for Pit#4 92d | 31% @ 29-Mar-21 A 16-May-22
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 97d  31% @ 29-Mar-21 A 23-May-22

Contract seed collection from (b) (6) Borrow

23-1000 30d 0% | 06-Aug-21 17-Sep-21

26. Construct the new WTP and Pipeline for discharge - 07-Jun-21 A | 22-Sep-21

Aug
Sun [ Mon | Tue [Wed | Thr | Fii | Sat

Sun [ Mon | Tue [Wed | Thr | Fri | Sat | Sun | Mon | Tue [Wed [ Thr | Fii | Sat [ Sun | Mon | Tue [Wed | Thr | Fii | Sat Sun | Mon | Tue |Wed| Thr

26-3070  Erosion Control BMP's & Site Controls 50% @ 07-Jun-21A  06- Aug -21
26-3090  Material Staging & Pipe Fusing 11d  35%  07-Jun-21 A 20-Aug-21
26-3080  Clearing & Grubbing 0d = 70% @ 18-Jun-21A  06-Aug-21
26-3120  Install MH at STA 34+55 3d | 95%  15-Jul-21A 10-Aug-21
26-1980  Effluent Line Construction - Demobilization 5d 0% = 06-Aug-21 = 12-Aug-21
26-3360 18" Culvert Installation at West End Approach 1d 0% | 06-Aug-21 = 06-Aug-21
26-3370  Roadway Subgrade Prep 5d 0% | 09-Aug-21 = 13-Aug-21
26-3130  Progress to STA 50+00 7d 0% | 10-Aug-21 = 18-Aug-21
26-1740  Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 = 22-Sep-21
26-3380  Ditch Shaping and Grading 4d 0% | 16-Aug-21 = 19-Aug-21
26-3140  Progress to STA 66+00 6d = 0% | 19-Aug-21 = 26-Aug-21
26-3390  Crushed Aggregate Base Course 7d 0% | 20-Aug-21 = 30-Aug-21
26-3150  Progress to STA 86+00 7d 0% = 27-Aug-21 = 07-Sep-21
26-3250  Culvert #1 (" STA 74+75) Id 0%  30-Aug-21 = 30-Aug-21
26-3400 HMA Base Lift 2d 0% @ 31-Aug-21 = 01-Sep-21
26-3410  HMA Wearing Course 0% = 02-Sep-21 03-Sep-21
Prod e drd o dnd othe daleria ece d 0

- 29-Mar-21 A| 23-May-22
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Midnite Mine RAWP - Three Week Look Ahead Data Date: 06-Aug-21
Print Date: 06-Aug-21

Activity ID Adtivity Name RD % Start Finish Aug 01 Aug 08 Aug 15 Aug 22 Aug 29
CengsiE Fri | Sat [ Sun | Mon | Tue [Wed | Thr | Fii | Sat | Sun |Mon | Tue |Wed | Thr | Fii [ Sat [ Sun |Mon | Tue [Wed | Thr | Fri [ Sat [ Sun [Mon | Tue [Wed | Thr | Fii | Sat | Sun [ Mon | Tue [Wed| Thr

27-1000  Produce Drain Gravel for Pit 3 97d  55% @ 29-Mar-21 A 23-May-22

27-1030  Haul Drain Gravel, Stockpile (301k cy) 97d = 55% @ 29-Mar-21 A 23-May-22
28. Initiate construct of the Pit#3 sump including initial construction of unde - 06-Jul-21 A | 02-Sep-21

28-1180  Install Pit 3 dewatering system to transfer water to South Pond 20d = 70% @ 06-Jul-21 A 02-Sep-21

(1,000 GPM)

28-1140  Install pumps and generators 4d 0% = 06-Aug-21 = 11-Aug-21

28-1190  Route Pit #4 temporary dewatering line to South Pond 10d 0% = 12-Aug-21 = 25-Aug-21

28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 5d 0% | 27-Aug-21 = 02-Sep-21
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